COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 26/ 2010

ESTI MATE SUMVARY 12: 59: 54
CONTI D C17243 ESTI MATE NO 0004 FI NL SPEC YR 2005
PO\ 17243-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 47.0  DAYS TI VE ALLOW 52 WORK DAYS
|-70 PALI SADE EXI T #42 | MPROVE PERCENT TI ME: 90. 38 ORI G TI VE ALLOW 45 WORK DAYS
PROJECT NO ES30701- 197
|-70 PALI SADE EXI T #42 | MPROVE
NAME OF ROAD: 070A
PRQJECT COUNTI ES: VESA
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNI TED COVPANI ES OF MESA COUNT pAY PERI OD ENDI NG 03/ 26/ 2010 DATE TI ME STARTED 09/ 21/ 2009
2273 R VER ROAD DATE LET 05/ 21/ 2009 DATE WORK BEGAN 09/ 21/ 2009
DATE AWARDED 06/ 09/ 2009 DATE TI ME STOPPED 12/ 02/ 2009
DATE CONTRACT EXECUTED 06/ 22/ 2009 DATE ACCEPTED 12/ 02/ 2009
GRAND JUNCTI ON CcO 81505 970/ 243- 4900 DATE NOTI CE TO PROCEED 09/ 21/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 156, 907. 46 PARTI Cl PATI NG $ 1,156, 907. 46 $ 0.00
AWARD PRQIECT AMT: $ 997, 970. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 1, 156, 907. 46 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 156, 907. 46 0.00
TOTAL CLAI MS: $ 0. 00 RETAI NAGE 0.00 14, 969. 55
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 156, 907. 46 14, 969. 55
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 156, 907. 46 14, 969. 55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 14, 969. 55

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17243-BI D ESTI MATE RUN 03/ 26/ 2010
PRQIECT: ES30701- 197 ESTI MATE NO 0004 12: 59: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0010 202-00035 *REMOVAL COF Pl PE 78. 000 78. 000
LF 0. 000 0. 00
68. 00000 78. 000 5, 304. 00
0015 202-00090 *REMOVAL OF DELI NEATOR 4.000 4.000
EACH 0. 000 0. 00
5. 00000 4.000 20.00
0020 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 1, 593. 000 1, 593. 000
SY 0. 000 0.00
6. 50000 1, 593. 000 10, 354. 50
0025 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1, 225. 000 1, 225. 000
LF 0. 000 0.00
2.50000 1, 225. 000 3,062. 50
0030 202-01300 *REMOVAL OF END ANCHORAGE 1. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0035 202-04002 *CLEAN CULVERT 14. 000 14.000
EACH 0. 000 0. 00
130. 00000 14. 000 1, 820. 00
0040 203-00010 * UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 9, 112. 000 9, 112. 000
CcY 0. 000 0. 00
11. 00000 9, 112. 000 100, 232. 00
0045 203-00100 MJUCK EXCAVATI ON 680. 000 680. 000
CcY 0. 000 0. 00
9. 00000 680. 000 6, 120. 00
0050 203-01100 PROCF ROLLI NG 3. 000 3. 000
HOUR 0. 000 0. 00
105. 00000 3. 000 315. 00
0055 203-01500 BLADI NG 19. 000 19. 000
HOUR 0. 000 0. 00

125. 00000 19. 000 2,375.00



CONTI D: C17243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17243-BID ESTI MATE RUN 03/ 26/ 2010
PRQJECT: ES30701- 197 ESTI MATE NO. 0004 12: 59: 54

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0060 203-01597  *POTHOLI NG DELETED BY 105 0. 000 0. 000
HOUR 0. 000 0.00
125. 00000 0. 000 0. 00
0065 208-00002 ERCSION LOG (12 | NCH) 475. 000 475. 000
LF 0. 000 0.00
8. 00000 475. 000 3, 800. 00
0070 208-00045  CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
425. 00000 1. 000 425. 00
0075 208-00206  ERCSI ON CONTROL SUPERVI SOR 52. 000 52. 000
DAY 0. 000 0.00
65. 00000 52. 000 3, 380. 00
0080 210-00810  *RESET GROUND SI GN 5. 000 5. 000
EACH 0. 000 0.00
165. 00000 5. 000 825. 00
0085 211-01160 *TRIAL PULL TEST 10. 000 10. 000
EACH 0. 000 0.00
360. 00000 10. 000 3, 600. 00
0090 212-00006  *SEEDI NG ( NATI VE) 4. 600 4. 600
ACRE 0. 000 0.00
445. 00000 4. 600 2, 047. 00
0095 212-00032  *SO L CONDI TI ONI NG 4. 600 4. 600
ACRE 0. 000 0.00
1, 335. 00000 4. 600 6, 141. 00
0100 213-00004  *MJILCH NG (VEED FREE STRAW 4. 600 4. 600
ACRE 0. 000 0.00
830. 00000 4. 600 3, 818. 00
0105 213-00061  *MJULCH TACKI FI ER 920. 000 920. 000
LB 0. 000 0.00
2.50000 920. 000 2, 300. 00
0110 304-01000 AGGREGATE BASE COURSE (CLASS 1) DELETED BY 105 0. 000 0. 000
TN 0. 000 0.00
20. 50000 0. 000 0.00



CONTI D C17243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17243-BI D ESTI MATE RUN 03/ 26/ 2010
PRQIECT: ES30701- 197 ESTI MATE NO 0004 12: 59: 54
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 801. 650 801. 650
TON 0. 000 0.00
22.75000 801. 650 18, 237. 54
0120 403-34801 HOT M X ASPHALT ( GRADI NG SX) (100) 633.710 633. 710
TON 0. 000 0.00
71. 00000 633.710 44,993. 41
0125 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 17. 480 17. 480
TON 0. 000 0. 00
775. 00000 17. 480 13, 547.00
0130 411-03354 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 18. 060 18. 060
TON 0. 000 0. 00
475. 00000 18. 060 8,578.50
0135 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 88. 000 88. 000
GAL 0. 000 0. 00
3. 00000 88. 000 264.00
0140 420-00510 GEOTEXTI LE ( CRACK REDUCTI ON) (H GH DENSI TY) 257. 000 257. 000
SY 0. 000 0. 00
3. 00000 257. 000 771.00
0145 506-00218 RI PRAP (18 | NCH) 27.000 27.000
CcY 0. 000 0. 00
88. 00000 27.000 2,376.00
0150 507-00000 * CONCRETE SLOPE AND DI TCH PAVI NG 2.400 2.400
CcY 0. 000 0. 00
532. 00000 2. 400 1, 276. 80
0155 603-01240 *24 1 NCH REI NFORCED CONCRETE PI PE 24.000 24. 000
LF 0. 000 0. 00
221. 00000 24.000 5, 304. 00
0160 603-01300 *30 | NCH REI NFORCED CONCRETE PI PE 7.000 7.000
LF 0. 000 0. 00
532. 00000 7.000 3,724.00
0165 603-01360 *36 | NCH REI NFORCED CONCRETE PI PE 4.000 4.000
LF 0. 000 0.00

550. 00000 4.000 2,200. 00



CONTI D: C17243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 17243-BI D ESTI MATE RUN 03/ 26/ 2010
PRQJECT: ES30701- 197 ESTI MATE NO 0004 12: 59: 54

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0170 603-02420  *53X34 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 56. 000 56. 000
LF 0. 000 0.00
330. 00000 56. 000 18, 480. 00
0175 603-05036  *36 | NCH REI NFORCED CONCRETE END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0180 603-10360  *36 | NCH CORRUGATED STEEL PI PE DELETED BY 105 0.000 0. 000
LF 0. 000 0.00
166. 00000 0. 000 0.00
0185 606-00301  *GUARDRAI L TYPE 3 (6-3 POST SPACING DELETED BY 105 0.000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0.00
0190 606-01340  *END ANCHORAGE TYPE 3D 3.000 3.000
EACH 0. 000 0. 00
550. 00000 3.000 1, 650. 00
0195 606-02005  *END ANCHORAGE (FLARED) 2.000 2.000
EACH 0. 000 0.00
1, 470. 00000 2.000 2, 940. 00
0200 607-11575  *ROCK FALL FENCE 1, 320. 000 1, 320. 000
LF 0. 000 0.00
276. 90000 1, 320. 000 365, 508. 00
0205 612-00001  *DELI NEATOR (TYPE |) DELETED BY 105 0.000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0.00
0210 612-00003  *DELI NEATOR (TYPE I11) 15. 000 15. 000
EACH 0. 000 0. 00
25. 00000 15. 000 375. 00
0215 613-01200  *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 2, 047. 000 2, 047. 000
LF 0. 000 0.00
13. 00000 2, 047. 000 26, 611. 00
0220 613-32400  *LI GHT STANDARD STEEL (40 FOOT) 6. 000 6. 000
EACH 0. 000 0.00
3, 100. 00000 6. 000 18, 600. 00



CONTI D C17243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17243-BI D ESTI MATE RUN 03/ 26/ 2010
PRQJECT: ES30701- 197 ESTI MATE NO 0004 12:59: 54
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 613-40000 * CONCRETE FOUNDATI ON PAD 6. 000 . 000
EACH . 000 0. 00
750. 00000 . 000 4,500. 00
0230 613-70400 *LUM NAI RE H GH PRESSURE SCDI UM (400 WATT) 6. 000 . 000
EACH . 000 0. 00
400. 00000 . 000 2,400. 00
0235 614-00066 TI MBER SI GN POST 6X6 | NCH DELETED BY 105 0. 000 . 000
LF . 000 0. 00
5. 00000 . 000 0.00
0240 616-30024 *24 1 NCH TRASH GUARD 3. 000 . 000
EACH . 000 0. 00
865. 00000 . 000 2,595. 00
0245 616-30036 *36 | NCH TRASH GUARD 3. 000 . 000
EACH . 000 0. 00
1, 300. 00000 . 000 3, 900. 00
0250 616-30042 *42 1 NCH TRASH GUARD DELETED BY 105 0. 000 . 000
EACH . 000 0. 00
1, 300. 00000 . 000 0. 00
0255 616-30121 *25X16 | NCH TRASH GUARD DLETED BY 105 0. 000 . 000
EACH . 000 0. 00
1, 300. 00000 . 000 0. 00
0260 616-30148 *58X36 | NCH TRASH GUARD 1. 000 . 000
EACH . 000 0. 00
1, 300. 00000 . 000 1, 300. 00
0265 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 . 000
LS . 000 0.00
21, 000. 00000 . 000 21, 000. 00
0270 626- 00000 *MOBI LI ZATI ON 1. 000 . 000
LS . 000 0.00
41, 150. 00000 . 000 41, 150. 00
0275 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 . 000
LS . 000 0.00
1, 100. 00000 . 000 1, 100. 00



CONTI D: C17243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 17243-BI D ESTI MATE RUN 03/ 26/ 2010
PRQIECT: ES30701- 197 ESTI MATE NO 0004 12: 59: 54

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0280 627-00005  EPOXY PAVEMENT MARKI NG 5.000 5. 000
GAL 0. 000 0.00
122. 00000 5. 000 610. 00
0285 630-00000  *FLAGG NG 1, 068. 250 1, 068. 250
HOUR 0. 000 0. 00
23. 00000 1, 068. 250 24, 569. 75
0290 630-00007  *TRAFFI C CONTRCL | NSPECTI ON 26. 000 26. 000
DAY 0. 000 0.00
27. 00000 26. 000 702. 00
0295 630-00012  *TRAFFI C CONTROL MANAGEMENT 50. 000 50. 000
DAY 0. 000 0. 00
400. 00000 50. 000 20, 000. 00
0300 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE A) DELETED BT 0.000 0. 000
105
EACH 0. 000 0.00
11. 00000 0. 000 0.00
0305 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE B) 33. 000 33.000
EACH 0. 000 0.00
11. 00000 33.000 363. 00
0310 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE ©) 12. 000 12. 000
EACH 0. 000 0.00
11. 00000 12. 000 132. 00
0315 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 173. 250 173. 250
SF 0. 000 0.00
22. 00000 173. 250 3,811.50
0320 630-80355  *PORTABLE MESSAGE S| GN PANEL 3.000 3.000
EACH 0. 000 0.00
2, 200. 00000 3.000 6, 600. 00
0325 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 1. 000
TYP
B EACH 0. 000 0.00
1, 100. 00000 1. 000 1, 100. 00
0330 630-80360  *DRUM CHANNELI ZI NG DEVI CE 45. 000 45. 000
EACH 0. 000 0.00
33. 00000 45. 000 1, 485. 00



CONTI D: C17243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 17243-BI D ESTI MATE RUN 03/ 26/ 2010
PRQIECT: ES30701- 197 ESTI MATE NO 0004 12: 59: 54

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0335 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 9.000 9. 000
EACH 0. 000 0.00
33. 00000 9. 000 297.00
0340 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 0.000 0. 000
DELETED BY 105
EACH 0. 000 0. 00
33. 00000 0. 000 0.00
0345 630-80370  CONCRETE BARRI ER ( TEMPORARY) 1, 000. 000 1, 000. 000
LF 0. 000 0.00
20. 00000 1, 000. 000 20, 000. 00
0350 630-80390  *CHANNELI ZI NG DEVI CE ( SPECI AL) 200. 000 200. 000
EACH 0. 000 0. 00
11. 00000 200. 000 2, 200. 00
0355 630-85006  *| MPACT ATTENUATOR (SAND FI LLED PLASTI C BARREL) 0.000 0. 000
TEl DELETED BY 105
(TEMPCRARY) EACH 0. 000 0. 00
1, 600. 00000 0. 000 0.00
0360 630-85040  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 1. 000
TEl
(TEMPCRARY) EACH 0. 000 0.00
4, 000. 00000 1. 000 4, 000. 00
0365 700-70010 F/A M NOR CONTRACT REVI S| ONS 0.000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0370 700-70011  F/ A PARTNER NG DELETED BY 105 0.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0375 700-70016  F/ A FUEL COST ADJUSTMENT 2, 955. 400 2, 955. 400
FA 0. 000 0. 00
1. 00000 2, 955. 400 2, 955. 40
0380 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 2,220. 180 2,220. 180
FA 0. 000 0.00
1. 00000 2,220. 180 2,220.18
0385 700-70022 F/A QJT COLORADO TRAI NI NG PROGRAM DELETED BT 105 0.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C17243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17243-BI D ESTI MATE RUN 03/ 26/ 2010
PRQJECT: ES30701- 197 ESTI MATE NO 0004 12:59: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT DELETED BY 105 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70028 F/ A ESB PROGRAM DELETED BY 105 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 900-00012 ADDED | TEM (FQOT)/ 607-11575 ROCKFALL FENCE/ CMO#2 630. 000 630. 000
LF 0. 000 0. 00
276. 90000 630. 000 174, 447.00
0420 900-00012 ADDED | TEM (FQOOT)/ 603-01305 30" RCP (CIP)/MR CO# 3 104. 000 104. 000
LF 0. 000 0. 00
235. 88000 104. 000 24,531.52
0425 900- 00007 ADDED | TEM (EACH)/ 603- 05030 30" RES(END SECTI ON)/ MCR 2.000 2.000
Co# 3
EACH 0. 000 0. 00
885. 00000 2.000 1,770.00
0430 900-00024 ADDED | TEM (TON)/ 304- 03005 ABC CLASS 3/ MCR CO# 3 1,477.530 1,477.530
TON 0. 000 0.00
19. 50000 1,477.530 28,811. 84
0435 900- 00006 ADDED | TEM (DOLLAR)/ | NSTALLATI ON CF 100 AMP 1. 000 1. 000
SERVI CES/ MCR CO# 3
DOL 0. 000 0. 00
1, 680. 00000 1. 000 1, 680. 00
0440 900- 00006 ADDED | TEM (DOLLAR)/ | NSTALLATI ON CF 100 AMP 1. 000 1. 000
SERVI CE/ MCR CO¢# 3
DOL 0. 000 0. 00
2, 240. 00000 1. 000 2,240.00
0445 900- 00007 ADDED | TEM (EACH)/ | NSTALLATI ON OF 60" TRASH GUARDS/ MCR 1. 000 1. 000
Co# 3
EACH 0. 000 0.00
1, 452. 00000 1. 000 1, 452. 00
0450 900- 00007 ADDED | TEM (EACH)/ | NSTALLATI ON OF 42X29 TRASH 2.000 2.000
GUARDS/ MCR CO# 3
EACH 0. 000 0. 00
1, 430. 00000 2.000 2, 860. 00
0455 900- 00007 ADDED | TEM (EACH)/ | NSTALLATI ON OF 30" TRASH GUARDS/ MCR 3. 000 3. 000
Co# 3
EACH 0. 000 0.00
865. 00000 3. 000 2,595. 00



CONTI D C17243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17243-BI D ESTI MATE RUN 03/ 26/ 2010
PRQJECT: ES30701- 197 ESTI MATE NO 0004 12:59: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0460 900-00012 ADDED | TEM (FQOOT)/ CORE 10 RUST TYPE GUARDRAI L/ MCR CO# 2,313. 000 2, 313. 000
4
LF 0. 000 0. 00
13. 54000 2,313. 000 31, 318. 02
0465 900-00022 ADDED | TEM ( SQUARE YARD)/ 202-00026 REMOVAL OF SLOPE 101. 000 101. 000
DI TCH PAVI NG MCR CO¢# 4
SY 0. 000 0. 00
12. 50000 101. 000 1, 262. 50
0470 900-00007 ADDED | TEM (EACH)/ 210- 00810 RESET GROUND S| GNS/ MCR CO# 14. 000 14. 000
4
EACH 0. 000 0. 00
191. 00000 14. 000 2,674.00
0475 900-00012 ADDED | TEM (FQOOT)/ 614-00040 SI GN POST ( SPECI AL)/ MCR 32. 000 32. 000
Co# 4
LF 0. 000 0. 00
10. 00000 32. 000 320. 00
0480 900-00012 ADDED | TEM (FQOT)/ 29" X42" CSP (ARCH PI PE)/ MCR CO# 4 42. 000 42.000
LF 0. 000 0. 00
184. 75000 42.000 7,759.50
CAT 0200 CURRENT AMI $ 1,148,737.46 % 0.00$ 1,148,737.46
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0400 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0405 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0410 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
170. 00000 1. 000 170. 00
CAT 0400 CURRENT AMI  $ 8,170.00 $ 0.00$ 8,170. 00
PRQJIECT TOTAL CURRENT AMI $ 1,156, 907.46 $ 0.00$ 1,156,907. 46




